Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 09-20-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Sep 19, '04 Sep 26, '04 Oct 3, '04 Oct 10, '04
sIM[TIW[T[F[s|s[M[T|W[T[F[s|s[M|[T|W[T[F[s|s[M[T|wW[T[F]s

1 243 d? 12/8/03

2 Bldg. 67 Foundations 777" 6d 9/22/04

3 Retaining east of 5 & H Conco 5d 9/22/04 9/22 conco

4 Place ftg. Concrete Conco 1d 9/29/04 9/29 Conco

5 Lay-out Bridge Ftg. Conco 1d 9/22/04 9/22 conco

6 Level 5 Bridge Footing Conco 3d 9/23/04 9/23 :| Conco

7 Scaffold 67 12d 9/7/04

8 Utility Bldg. Conco 3d 9/7/04

9 Line 1 2nd lift Conco 3d 9/14/04 o,

10 Remainder lines L & 4 2nd lift Conco 4d 9/17/04 conco

11 Waterproofing Bldg. 67 27d 9/8/04

12 Line 4 Blues 10d 9/8/04 Blues

13 Final lift line 1 Blues 8d 9/20/04 (o [T L.Blues

14 Final lift line L Blues 10d 9/24/04 9/24 [ |—B|ues

15 Final lift Line 4 Blues 10d 10/1/04 10/1 [ L Blu

16 Rebar @ Walls 40d 9/9/04

17 Rebar 1 line (777" Alamillo 5d 9/9/04

18 Rebar L line (777") Alamillo 5d 9/16/04 Alamillo

19 Rebar 4 line (777") Alamillo 4d 9/23/04 9/23 T Alamillo

20 Rebar 1 line 2nd lift Alamillo 5d 9/30/04 9/30 LAlamillo

21 Rebar L line 2nd lift Alamillo 5d 10/8/04 10/8 LAla

22 Rebar 4 line 2nd lift Alamillo 5d 10/15/04 10/15

23 Rebar Final lift line 1 Alamillo 4d 10/21/04 B

24 Rebar Final lift line L Alamillo 4d 10/26/04

25 Rebar Final lift line 4 Alamillo 4d 10/29/04

26 Place Shotcrete Conco 243 d? 12/8/03

27 Shoot#1 E -Kon 1line (777" Conco 1d? 9/20/04 |0 D conco

28 Shoot #2 K-L on 1&4, all L line (777") Conco 1d? 9/24/04 9/24 D conco

29 Shoot #3 K-E on 4 line Conco 1d? 9/28/04 9/28 D Cconco

30 Shoot#4 E -Kon1line (~797") Conco 1d? 10/7/04 10/7 Wonco

31 Shoot #5 K-L on 1,L line, L-H on 4 (~797") Conco 1d? 10/15/04 10/15 E C

32 Shoot #6 K-E on 4 line (~797") Conco 1d? 10/22/04

33 Shoot #7/#8 H-L on 1&4, all L line (~828') Conco 2d 11/3/04
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34 Elevator # 1 concrete 1d? 12/8/03

35 Backfill Conco 1d? 12/8/03

36 Elevator # 2 10d? 9/20/04

37 waterproofing Blues 1d? 9/20/04 |0 D Blues

38 form walls Conco 3d 9/24/04 9/24 [ conco

39 Rebar Alamillo 2d 9/29/04 9/29 Alamillo

40 place concrete Conco 1d? 10/1/04 10/1 Conco

41 Bldg. 67A Utility Bldg. 212.d? 12/8/03

42 Waterproofing 1d? 12/8/03

43 Line UB.1 Blues 5d 9/10/04 s

44 Line UB.C Blues 5d 9/17/04 Blues

45 Rebar @ perimeter walls 9d 9/23/04

46 UB-C & UB-1 line 1st lift Alamillo 5d 9/23/04 9/23 Alamillo

47 UB-C & UB-1 line final lift Alamillo 4d 9/30/04 9/30 % |—A|ami|lo

48 Place Shotcrete UB 5d 9/30/04

49 Shoot #1 (~ 780") Conco 1d 9/30/04 9/30 %Conco

50 Shoot #2 (~796") Conco 1d 10/6/04 10/6 i conco

51 Form walls UB 13d 9/27/04

52 UB-4 Conco 4d 9/27/04 9/27 Conco

53 Rebar UB-4 Alamillo 5d 10/1/04 10/1 Alamillo

54 shotcrete UB-4 Conco 1d 10/8/04 10/8 % conco

55 UB-A Conco 5d 10/4/04 10/4 ‘ Conco

56 Rebar UB-A Alamillo 3d 10/11/04 10/11 Alamill

57 R-Wall 15d? 10/1/04

58 scaffolding Conco 2d 10/1/04 10/1 [ Conco

59 waterproof r wall Blues 4d 10/5/04 10/5 S

60 rebar Alamillo 3d 10/11/04 10/11 Alamill

61 form Conco 5d 10/14/04 10/14 %

62 place concrete Conco 1d? 10/21/04

63 Cooling tower Conco 45d 8/25/04

64 Layout BKF 1d 8/25/04

65 Cut sub grade & build pad ( RFI) 2d 9/22/04 9/22

66 Waterproofing CT Blues 3d 9/24/04 9/24 —IBlues
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67 Drainage system KDS 3d 9/29/04 9/29

68 Formwork Conco 4d 10/4/04 10/4 conco

69 Rebar Alamillo 4d 10/8/04 10/8 % Alamill

70 Sog Conco 2d 10/14/04 10/14 H

71 Form walls Conco 6d 10/18/04 10/

72 Place Concrete Walls Conco 2d 10/26/04

73 Lower fill area 7d 9/21/04

74 V- Ditch / swale strip TBD 2d 9/21/04 |9/21 TBD

75 Irrigation - seeding - Shooter 5d 9/23/04 9/23 T Shooter

76 Road A Utilities Install 3d 9/7/04

7 Irrigation Sleeves Under Road Shooter 3d 9/7/04

78 Paving 3d 9/21/04

79 AC berm @ B and C Roads McG Hester 3d 9/21/04 |9/21 McG Hester

80 North Slope Utilities Install 43 d? 8/9/04

81 Storm Drain MJB 2d 9/21/04 |9/21 MJB

82 HPCW, HPNG MJB 8d 8/9/04

83 18 ea Conduit Duct Bank Sasco 19d 9/7/04 }_Sas@o

84 Cut / Fill north slope Sasco 4d 10/4/04 10/4 Sasco

85 install ground grid Sasco 1d? 9/14/04

86 CIP mockup Conco 1d 9/14/04

87 South Slope Utilities Install 5d 9/16/04

88 Drain out of 584A Sasco 2d 9/21/04 |9/21 Sasco

89 backfill at 131 vault McG Hester 2d 9/16/04 c¢G Hester

90 LBNL SSinstall @ "B" Road 1d 10/4/04

91 Paving LBNL Fac 1d 10/4/04 10/4 j LBNL Fac

92 N-wall 12d 10/4/04

93 footing Conco 2d 10/4/04 10/4 conco

94 waterproofing - n wall Blues 4d 10/6/04 10/6 F

95 rebar Alamillo 2d 10/12/04

96 form Conco 3d 10/14/04

97 place concrete Conco 1d 10/19/04

98 CIP Walls 10d? 9/27/04

99 5-lineincl. J thru Cline 1d? 9/27/04 9/27 D‘I
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100 form 1 side Conco 3d 9/28/04 9/28 conco

101 rebar Alamillo 2d 10/1/04 10/1 Alamillo

102 form 2nd side Conco 3d 10/5/04 10/5 Conco

103 place concrete Conco 1d? 10/8/04 10/8 % Conco

104 Shotcrete walls 10d? 9/14/04

105 E Line 4-5line 1d 9/14/04

106 form 1 side Conco 3d 9/15/04 -0

107 rebar Alamillo 2d 9/20/04 |0 Alamillo

108 form 2nd side Conco 3d 9/22/04 9/22 -0

109 place concrete Conco 1d? 9/27/04 9/27 conco

110 U-slab Utilities 232d? 12/8/03

111 Bldg. 67 line 2-3 C-L 1d? 12/8/03

112 drainage system KDS 7d 9/21/04 |9/21 | KDS

113 U-slab plumbing KDS 5d 9/27/04 9/27 | KDS

114 conduit in gravel blanket Sasco 3d 10/4/04 10/4 ‘ Sasco

115 Bldg. 67A 1d? 10/11/04 10/11 :l

116 drainage system KDS 5d 10/11/04 10/11 K

117 U-slab Plumbing KDS 5d 10/13/04 10/13

118 U-slab conduit Sasco 4d 10/18/04 10/

119 SOG Bldg. 67 line 2-3 C-L 22d? 10/4/04

120 gravel blanket Conco 3d 10/4/04 10/4 conco

121 mud slab Conco 2d 10/7/04 10/7 c0

122 Waterproofing Blues 4d 10/11/04 10/11 Blu

123 Form Slab & install Rebar Conco 5d 10/11/04 10/11 :}_g

124 Place SOG Conco 1d? 10/18/04 10/

125 SOG Bldg. 67A 1d? 10/4/04 10/4 D

126 gravel blanket Conco 2d 10/20/04

127 mud slab Conco 2d 10/22/04

128 Waterproofing Blues 4d 10/26/04

129 Form Slab & install Rebar Conco 5d 10/26/04

130 Place SOG Conco 1d? 11/2/04

131

132 end 1d? 10/4/04 10/4 D
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